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1y Call to Order .

The Board Chairman, John (. Mattingly, called the meeting to order.
Members present: John G. Mattingly, Elmer George, Douglas George, Conme
Phillips, Melissa Knight, Kandice Engle-Gray, Kim May & Larry Caldwell.

Others present: Brad Smith (AOC), Stevie Lowery (Lebanon Enterprise), Jeff
Gregory (Sherman-Carter-Barnhart), Steve Sherman (Sherman-Carter-Barnhart).
Jimmy Clements (Deputy Sheriff), & Dave Sumner (Codell).

Minutes were reviewed with a motion to approve by Elmer George.
Larry Caldwell scconded with an affirmative vote from all members present,

2) Report from AOC
No new business.

3) Architect Report

a) Review proposed “Phase A” plans for Submission :

Jeff Gregory gave an update on the individual meetings held, update on the 1" floor
plan. :

Discussion on entryway doors location, security, & restroom/break area/vestibule
locations on tirst floor.

Discussion on revised floor plan of 2% floor, grand jury room, location of doors in
circuit court & family court.

Submission to AOC will include changes discussed.

b) Schematic Design of Site Layout
Discussion on parking (judges, staff, public, & prisoner) & traffic patlerns.

¢) Update on Geo-Tech, Survey from Steve Sherman
Discussion on Jordan & drilling,

Steve Sherman presented the committee with a Project Schedule.
Melissa Knight made a motion to accept the Project Schedule.
Larry Caldwell seconded with an affirmative vote from all members present.

d) Douglas George made a motion to accept subject to changes the Phase A design as
submitted by Sherman-Carter-Barnhart for submission to the Court Facilities
Standard Committee on March 3", in Frankfort, for their approval.

Melissa Knight scconded with an affirmative vote from all members present.

4y Update from Codell Construction, Dave Sumner.
Discussion on budget.



Douglas George made a motion to approve cost estimate (subcontractors & CM fees
included) provided by Codell & Sherman-Carter-Barnhart that was submitted and
approved to AQC. :
Kandice-Engle Gray seconded with an atfirmative vote from all members present.

5) New Business/Old Business—Comments/Discussion
Discussion on the March 3™ meeting in Frankfort.
Discussion on skipping March meeting,

6) Next meeting on April 8, 2008 (@ 5:00 PM.
Kim May made a motion to adjourn.
Douglas George seconded with an affirmative vote from all members present.



